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Document Purpose

This document details the North Delta Flood Control and Ecosystem Restoration
Project options that form project alternatives to be taken forward for detailed impact
analysis in the project EIR. This is a challenging project to achieve well-integrated
ecosystem restoration and flood control within a complex system and provide additional
enhancements such as recreation and conveyance benefits to the extent possible. The
project area portrays the primary study area for planning flood control and ecosystem
restoration improvements and the solution area highlights the areas where flood control and
ecosystem restoration improvements may be implemented (Refer to Figure 1).

Although refinement is still necessary within the proposed options, preliminary
analysis such as hydraulic modeling, have indicated that these general concepts hold the
greatest promise for achieving project goals. All proposed options include several common
components including opening McCormack-Williamson Tract to flood flows. These
common components are included with each pairing of flood control and ecosystem
restoration options to form project alternatives. Figure 2 summarizes the relationship
between components, options, and alternatives.

Components are various actions and measures to achieve project goals that have been
developed and refined through technical brainstorming sessions, public and agency scoping
input, hydraulic modeling, and stakeholder participation. While additional refinement of
these components is ongoing, the components have been categorized into three basic
groupings. The common components include actions and measures to be implemented for
all alternatives, except the no project alternative. The most significant common component
is the opening of McCormack-Williamson Tract to flood and/or tidal flows. This action and
the other common components are combined with ecosystem restoration options that
compliment opening up McCormack-Williamson Tract and the various potential options to
address the downstream flood capacity needs from opening up McCormack-Williamson
Tract. Four variations of flood control components comprise the flood control options to
be evaluated. Three ecosystem restoration options are to be analyzed, each including
restoration components that are varying in habitat type. Our analysis has shown that the
ecosystem restoration options do not appreciably affect the performance of flood control
options and vice versa; therefore these options can be mixed interchangeably. The inclusion
of a flood control option, ecosystem restoration option and common components comprise
a general alternative.

There is much uncertainty regarding the viability of dredging due to current regulatory
conditions. Therefore, each alternative is presented with a scenario that precludes dredging
(and relies solely on other components such as detention basins to provide required
downstream capacity) and a scenario that includes dredging. The scenarios that include
dredging allow more flexibility in project phasing as upstream components can be
implemented incrementally along with incremental dredging to address the increased
downstream capacity necessitated by upstream changes. The table below illustrates the
naming convention for the flood control options to be taken through impact analysis.
Similarly, the ecosystem restoration components considered for this project are grouped into
three ecosystem restoration options, and are detailed in this document.
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Table 1: Naming Convention of Flood Control Options

DESCRIPTION OF FLOOD NAMING CONVENTION
CONTROL OPTIONS No Dredging Dredging
North Staten Island Detention 1 1D
West Staten Island Detention 2 2D
East Staten Island Detention 3 3D
Dredging and Levee Raising N/A 4

Throughout this report, the source of existing elevation data is from the North Delta
Study geodatabase on the DWR GIS server dated 1995 (revised in 2000). All elevations are
related to the National Geodetic Vertical Datum of 1929 (NGVD29) in units of feet, unless
specified otherwise. The data is located in the p_delta_public database connection under
jdudas.elevation, and the feature class is named “contours_north_delta_study”. The
contours were generated from photogrammetry data. Proposed changes to the existing
topography through levee degradation, levee construction, ecosystem restoration
components and weir construction are related to Mean Sea Level Datum, which can be
equated to the National Geodetic Vertical Datum of 1929.

Proposed Alternatives for EIR EIS Impact Analysis

The following subsections specify the components of each flood control and
ecosystem restoration option selected for detailed impact analysis. The purpose is to provide
adequate information so that an accurate impact analysis of the selected options can be
performed. Since this project is still in the planning phase, some components of the options
are not yet clearly defined. Future reports will detail components that have not fully been
developed.

Common Components

Some components considered for the project are to be combined with each of the
options that are to be taken through impact analysis. The purpose of this subsection is to
describe the components. The following list describes all common components and is
followed by a detailed description of each:

* Degradation and armoring of McCormack-Williamson Tract east levee

* Degradation (and armoring as needed) of southwest levee according to
ecosystem restoration option

*  Wildlife-friendly levees

* Protective levee for KCRA-3 TV tower and facilities

= Alternate road access to KCRA-3 TV tower and facilities

Extensive hydraulic modeling shows the necessity to degrade a portion of the east and
southwest levees on M-W Tract to achieve desired flood control benefits in the upper
portion of the project area, which is measured by stage reductions at Benson’s Ferry. Since
the North Delta study area is limited by channel capacity flow, flows overtop the east levee
on M-W Tract, which is legally restricted in height and the levee fails during large storm
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events. M-W Tract fills and causes the southwest levee to breach catastrophically, causing a
surge effect downstream which displaces boats and precipitates further levee failures, etc.
Lowering the elevation of the M-W Tract levees would allow flow to move through the
system in a controlled manner, eliminating this “surge” effect. This action would convey
flood flows more efficiently, potentially causing downstream stage impacts. Each flood
control option addresses potential downstream impacts with components such as detention
basins, setback levees, dredging and raising existing levees.

The east levee of McCormack-Williamson Tract would be lowered to allow flood
flows onto the tract. 3000’ of the east levee would be degraded to an elevation of 8.5 (from
an existing elevation of 17°-18’). The McCormack-Williamson Tract southwest levee would
be degraded along the entire length of Dead Horse Cut from an existing elevation of 15 msl
to an elevation of -2.5 or 5.5 msl, depending on which ecosystem restoration option is
selected, to complete flood conveyance functionality. The interior of all McCormack-
Williamson Tract levees (unless inconsistent with one of the proposed ecosystem restoration
options described in a subsequent section) would be low-slope (5:1) wildlife-friendly levees.
These levees would protect the McCormack-Williamson Tract from erosion when the Tract
is flooded.

All options include degrading the east and southwest levees on M-W Tract, allowing
the Tract to serve as a floodway during high flows. The height of the southwest levee varies
depending on whether tidal action is desired for the ecosystem restoration option.
Preliminary modeling showed minimal sensitivity of flood performance to variation of the
southwest levee height. The Nature Conservancy (current landowner of M-W Tract) has an
existing lease with Hearst-Argyle Television Co (KCRA-channel 3) on a parcel in the
northwest portion of the Tract that requires all alternatives to maintain the current level of
flood protection on the leased property and road access.

Maintaining the current level of flood protection on the leased property requires a
protective levee around a portion or all of the leased property (Refer to Figure 3 for
protective levee alignments). The levee must protect the tower and the building, but it is still
unclear whether the levee must surround the guy wires and anchors as well. Department of
Water Resources (DWR) is in the process of analyzing whether inundating M-W Tract more
frequently, and in turn, inundating the guy anchors and possibly wires more frequently has
an adverse impact on these components of the transmission tower structure. To complete
this analysis, we must determine the frequency of inundation currently and for all proposed
changes to M-W Tract levees, as well as the duration of inundation and the water surface
clevation in the vicinity of the guy wires and anchors during periods of inundation. The
length of the levee will range from 2250’-4000°, depending on the outcome of the structural
analysis. The elevation of the levee is to be high enough to prevent water from inundating
the structures more frequently than the current level of protection (TBD).

To maintain access to the KCRA TV tower and facilities on the leased property, M-W
Tract east levee would have to be armored. This would provide alternate access to the
leased property, as illustrated in Figure 4. Based on negotiations between KCRA-channel 3
and The Nature Conservancy (TNC), it is our understanding that the modification to the
east levee described above is acceptable as alternate road access. Maintaining an elevation of
8.5” on the east levee would assure no additional flooding occurs, with respect to the current
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road access flood risk. This is based on the lowest elevation of the current road access,
which is 8.5” along the Mokelumne River levee (Refer to Figure 5).

Dead Horse Island is under consideration for flood control and/or ecosystem
restoration benefits and further modeling will determine the benefits of this island as a
component of the alternatives. The existing elevation of the east levee on Dead Horse
Island is 15’ and the west levee elevation slopes from 13’-15". A possible flood control
enhancement would include degrading the east and west levees to provide better conveyance
through the system. If it is determined that flood control or ecosystem restoration cannot
be economically achieved with this enhancement, the existing Dead Horse levee
configuration will remain. However, Dead Horse levee slope protection will be enhanced to
address the increased frequency of flooding through M-W Tract.

Flood Control Options

Flood Control Option 1- North Staten Island Detention

Flood Control Option 1 includes all common components described above and a
detention basin on the northern end of Staten Island. Figure 6 illustrates the components of
this alternative. Degrading M-W Tract levees would provide better conveyance in the upper
portion of the system and the detention basin is the flood control measure for addressing
potential downstream impacts. Table 2 lists all components of option 1.

Table 2: Flood Control Option 1 Components
COMPONENT DESCRIPTION

KCRA-3 protective levee

Degrade M-W Tract east and southwest levees
Raise/realign county road on Staten Island

Millers Ferry Bridge replacement

New Hope Bridge replacement

Cross levee for detention on Staten Island

Pumps for detention basin waters

Inlet weir on Staten Island

Protective levee for home and barn on Staten Island
Protective levee for grain dryer on Staten Island

[ I B e S N A

O

—_
(es)

—_
—_

Breach levee on northern tip of Staten Island
Internal detention levee(s) on Staten Island
Degrade Dead Horse Island east and southwest levees

—_
[\

—_
[SV)

*Modeling and analysis is necessary to determine whether this
component will be included in the alternative.

Flows would be conveyed from M-W Tract (and possibly Dead Horse Island) to
Staten Island by degrading the northern levee on Staten Island from an existing elevation of
15’ to a lower elevation (TBD through iterative modeling). A weir would be constructed
along the existing county road to allow flood flows to enter the detention basin in high flow
events. Although the weir height and corresponding flow frequency must be refined, the
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detainment area will not capture flow from events less than the 10 year flood event. As well,
due to political constraints, the basin will not be able to detain flows greater than or equal to
the FEMA 100 year flood event. The detention basin capacity will be designed based on the
1997 flood event. The required acreage for the detention basin has not yet been determined.
Additional modeling will be done to size the basin for the 1997 event while minimizing
required acreage and frequency of inundation. A cross levee would be designed to detain
peak flood flows for the 1997 flood. Additional internal levees within the larger detention
area could detain peak flows during lesser events (e.g. 10, 25 and 50 year events) within a
smaller portion of the island. Once all the details of the detention basin size, weir elevation
and length have been determined, an appendix in addition to this report will detail the
detention basin configuration. In the event that the basin fills, permanent or portable
pumps would operate to pump any water that cannot be gravity drained out of the detention
basin after the flood event.

The county road would have to be raised to accommodate the construction of weir
that will follow the same alighment as the roadway. It is also possible that the road would be
realigned to minimize the length of raised roadway/weir that will be requited. (The
Department of Water Resources has been consulting with San Joaquin County Engineers to
define modifications to the existing roadway.) Miller Ferry Bridge and New Hope Bridge
replacements may be necessary to allow for construction of weir and to accommodate a
potential realignment of the county road. Protective levees around the grain dryer, home
and barn on Staten are necessary for this alternative to protect existing infrastructure that is
vital to the agricultural operation on Staten Island, unless another option becomes available,
such as relocation.

Flood Control Option 1D — North Staten Island Detention and Dredging

All components described in flood control option 1 apply to 1D, with the addition of
the dredging component. The benefits of including dredging as a flood control component
are that this alternative has the potential to be phased.

It is proposed that flood control option 1D be implemented through phasing with a
maximum of three project phases prior to completion (Refer to Table 3). Viability of
proposed project phasing needs to be verified through modeling as each phase must
adequately address hydraulic impacts. Components of each phase are specified in Table 3 in
the necessary order of completion.

Dredging would increase channel capacity in locations where sedimentation has
occurred, thus reducing channel capacity. The dredged material is to be used for levee
construction and ecosystem restoration. The locations, quantities, and phasing of dredging
are detailed in Appendix A. Dredging proposed during the first phase of each alternative
would include a portion of the Mokelumne, Snodgrass Slough and Dead Horse Cut, totaling
approximately 31,000 feet of river channel and 4,500,000 cubic yards of material. Studies
performed during this process will determine whether dredging will occur during phase 3 of
the project. Given that dredging in the first phase of the project goes as planned, the third
phase dredging component includes the Mokelumne River above the demonstration project
and the South Fork Mokelumne River below the demonstration project. Approximately

DRAFT REPORT 5

Note: This document still needs recreation component additions.



O o U AW -

N e e T e T N
S N N A ™)

DRAFT REPORT

42,000 feet of river channel and 4,570,000 cubic yards of material are to be dredged during
the final phase of the North Delta Flood Control and Ecosystem Restoration Project.

Table 3: Flood Control Option 1D Components and Project Phasing

COMPONENT DESCRIPTION PROJECT PHASE
1 2 3

Phase 1 Dredging [

KCRA-3 protective levee °

Degrade M-W Tract east and southwest levees °

Raise/realign county road on Staten Island °

Millers Ferry Bridge replacement [

New Hope Bridge replacement [

Cross levee for detention on Staten Island °

Pumps for detention basin waters [

Inlet weir on Staten Island °

Protect or relocate home and barn on Staten Island” °

Protect or replace grain dryer on Staten Island °

Breach levee on northern tip of Staten Island [

Phase 3 Dredging [

Internal detention levee(s) on Staten Island °

Degrade Dead Horse Island east and southwest levees’ °

*Modeling and analysis is necessary to determine whether this component will be included.

Flood Control Option 2 — West Staten Island Detention

Flood control option 2 improves flood control with a setback levee to increase
capacity on the north fork and detention basin off the North Fork Mokelumne River to
detain peak flood flows (Figure 7 illustrates option 2 components and Table 4 lists all
components of the option). The setback levee and detention area on the North Fork
Mokelumne River are to mitigate for downstream impacts due to degrading M-W Tract
levees.

The setback levee begins at the northern end of Staten Island and runs parallel to the
North Fork until the River Field Gas Line, where an inlet weir would be constructed to
divert flows to a detention basin that would be located on the northwest side of Staten
Island. The proposed setback distance is 500 feet, but refined modeling of this alternative
may show that a shorter setback distance will provide sufficient capacity. The detention
basin capacity would be designed based on the 1997 flood event. The required acreage for
the detention basin has not yet been determined. Additional modeling will be done to size
the basin for the 1997 event while minimizing required acreage and frequency of inundation.
Once all the details of the detention basin size, weir elevation and length have been
determined, an appendix in addition to this report will detail the detention basin
configuration. In the event that the basin fills, permanent or portable pumps would operate
to pump any water that cannot be gravity drained out of the detention basin after the flood
event.
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The proposed setback levee on the North Fork would most likely require the county
road to be raised and/or realigned. Replacement of Millers Ferry Bridge would be necessary
if modifications are made to the existing roadway. A protective levee around the home and
barn on Staten are necessary for this alternative to protect existing infrastructure on Staten
Island, unless another option becomes available, such as relocation.

Table 4: Flood Control Option 2 Components
COMPONENT DESCRIPTION

KCRA-3 protective levee

Degrade M-W Tract east and southwest levees
Raise/realign county road on Staten Island

Millers Ferry Bridge replacement

Protective levee for home and barn on Staten Island
Setback levee on North Fork Mokelumne River
Detention basin off the North Fork Mokelumne River
Pumps for detention basin waters

Inlet weir to detention basin

Degrade Dead Horse Island east and southwest levees’

[ N e e S S R R

—_

*Modeling and analysis is necessary to determine whether this
component will be included in the alternative.

Flood Control Option 2D — West Staten Island Detention and Dredging

Flood control option 2D is comprised of all components specified in option 2 and
dredging. The benefits of including dredging as a flood control component are that the
alternative has the potential to be phased.

It is proposed that option 2D be implemented through phasing with a maximum of
three project phases prior to completion (Refer to Table 5). Viability of proposed project
phasing needs to be verified through modeling as each phase must adequately address
hydraulic impacts. Components of each phase are specified in Table 5 in the necessary order
of completion.

Dredging would increase channel capacity in locations where sedimentation has
occurred. Dredging details are identical to those in alternative 1D and an additional source
of dredge information is in Appendix A.
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Table 5: Flood Control Option 2D Components and Project Phasing

PROJECT PHASE

COMPONENT DESCRIPTION > 3

Phase 1 dredging

KCRA-3 protective levee

o (0 |0 |

Degrade M-W Tract east and southwest levees

Raise/realign county road on Staten Island

Millers Ferry Bridge replacement

Protective levee for home and barn on Staten Island

Setback levee on North Fork Mokelumne River

Detention basin off the North Fork Mokelumne River

Pumps for detention basin waters

Inlet weir to detention basin

Phase 3 dredging °

Degrade Dead Horse Island east and southwest levees °

*Modeling and analysis is necessary to determine whether this component will be included in
the alternative.

Flood Control Option 3 — East Staten Island Detention

Flood control option 3 includes a setback levee and detention basin on the South Fork
Mokelumne River as well as all common components described (Refer to Table 6 for a list
of components). This option is illustrated in Figure 8. The setback levees on the South
Fork of the Mokelumne River begin at the northern end of Staten and run parallel to the
river at a distance TDB from the channel until the middle of New Hope Tract, where an
inlet weir would be constructed to divert flows to a detention basin. The detention basin is
located on the northeast portion of Staten to pull off flows from the river.

The required acreage for the detention basin has not yet been determined. Additional
modeling will be done to size the basin for the 1997 event while minimizing required acreage
and frequency of inundation. Once all the details of the detention basin size, weir elevation
and length have been determined, an appendix in addition to this report will detail the
detention basin configuration. In the event that the basin fills, permanent or portable
pumps would operate to pump the water out of the detention basin after the flood event.

The county road on the northern tip of Staten Island would have to be relocated
and/or raised to accommodate for the setback levee. New Hope Bridge replacement is
specified in this alternative to allow the setback levee and changes in the county road. Also,
replacement of the existing bridge with a higher bridge would alleviate a historic constriction
point on the South Fork Mokelumne River. A protective levee around the grain dryer on
Staten is necessary for this alternative to protect existing infrastructure on Staten Island from
water in the South Fork detention basin, unless another option becomes available, such as
relocation.
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Table 6: Flood Control Option 3 Components
COMPONENT DESCRIPTION

KCRA-3 protective levee

Degrade M-W Tract east and southwest levees
Raise/realign county road on Staten Island

New Hope Bridge replacement

Protective levee for grain dryer on Staten Island
Setback levee on South Fork Mokelumne River
Detention basin off the South Fork Mokelumne River
Pumps for detention basin waters

Inlet weir to detention basin

Degrade Dead Horse Island east and southwest levees’

O O 00 NN UL RN

—_

*Modeling and analysis is necessary to determine whether this
component will be included in the alternative.

Flood Control Option 3D

Alternative 3D is comprised of all components specified in option 3 and dredging.
Detail on the benefits of dredging is explained in option 1D.

It is proposed that alternative 3D be implemented through phasing with a maximum
of three project phases prior to completion (Refer to Table 7). Viability of proposed project
phasing needs to be verified through modeling as each phase must adequately address
hydraulic impacts. Components of each phase are specified in Table 7 in the necessary order
of completion.

Dredging would increase channel capacity in locations where sedimentation has
occurred. Dredging details are identical to those in option 1D and an additional source of
dredge information is in Appendix A.
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Table 7: Flood Control Option 3D Components and Project Phasing

COMPONENT DESCRIPTION

PROJECT PHASE

2

3

Phase 1 dredging

KCRA-3 protective levee

o (0 |0 |

Degrade M-W Tract east and southwest levees

Raise/realign county road on Staten Island

New Hope Bridge replacement

Protective levee for grain dryer on Staten Island

Setback levee on South Fork Mokelumne River

Detention basin off the South Fork Mokelumne River

Pumps for detention basin waters

Inlet weir to detention basin

Phase 3 dredging

Degrade Dead Horse Island east and southwest levees

*Modeling and analysis is necessary to determine whether this component will be included in

the alternative.

Flood Control Option 4- Dredging and 1 _evee Raising

This option consists of all components in the Common Components subsection, the
maximum dredge bounds detailed in Appendix A (dredging would not be phased in the

alternative) and raising downstream levees to mitigate for impacts not addressed by dredging

(Refer to Figure 9). If modeling shows that dredging alone would not address downstream

impacts, levee raising would be included in this option to the extent that it is not cost

prohibitive. The fill material estimates associated with levee raising will be calculated once
additional models are performed to determine the required levee raise to offset downstream

stage impacts. Table 8 lists alternative 4 components.

Table 8: Flood Control Option 4 Components

COMPONENT DESCRIPTION

KCRA-3 protective levee

Dredging (maximum dredge bounds)

Levee raising

Degrade M-W Tract east and southwest levees

Setback levees on North & South Fork Mokelumne River’

[ RO O

Degrade Dead Horse Island east and southwest levees’

*These components still have to be evaluated further
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Ecosystem Restoration Options

Ecosystem Restoration Option 1 — Fluvial Maximum (Minininm Control)

The main objective of this alternative is to promote sedimentation. Would make
MWT a riverine and floodplain system (not just floodplain). Compatible with wetlands in
the south. Primarily sediment would come through fluvial processes though tidal processes
might contribute some sediment as well (especially when DCC open). MWT represents the
transition from wetlands to riverine habitat in the Delta. The east levee would be raised with
an inflatable dam that could be deflated during infrequent (>1:50 year events, for example)
to enhance conveyance through MWT. To promote the riverine processes, a starter channel
would be cut off of the Mokelumne River into MWT. A secondary channel should then
form within MWT. To promote tidal processes, the southwest levee would be degraded to
land surface elevation, -2.5° msl. This would allow the formation of tidal channels at
appropriate elevations, near sea level. Benefits of sedimentation throughout the MWT
include increasing topographic diversity on MWT and increasing elevation over time (Refer
to Figure 10).

Ecosystem Restoration Option 2 — Fish Ecological Maximum (Maximum Control)

The main objectives of this alternative are to benefit floodplain spawning fish and to
discourage exotics. By lowering the east MWT levee to 8.5’ msl, the MWT would flood
every year during the January to May period. MWT would drain through the use of nekton
gates and would be dry during the summer, thereby reducing exotic aquatic species issues.
Nekton gates, placed in the lowest elevations in the south, would allow some tidal action
during the winter-spring (January-May). These gates would partially fill during incoming
tide, and fully drain during outgoing tide. The southwest MWT levee would be lowered to
5.5 msl to enhance flow-through during flood events (Refer to Figure 11).

Ecosystem Restoration Option 3 — Hybrid Floodplain/ Subsidence Reversal

This alternative is similar to II. in providing floodplain habitat for fish, but also
provides a subsidence reversal demonstration project area in the south. The subsidence
reversal demonstration project area would be created by building a cross-levee at 5.5’ msl to
isolate the southern tip of MWT. The southwest levee would be degraded to 5.5” msl to
enhance flow-through during flooding events. The subsidence reversal demonstration
project would be effectively isolated from the channels and the rest of MWT except for in
flood events. Water would be siphoned onto the subsidence reversal demonstration project
area to grow tules and enhance accretion rates; thereby building up elevation in this area.
Alternative subsidence reversal techniques, such as thin-layer sediment addition could be
part of this demonstration project. During flood events the tule marsh may also enhance
sedimentation in this area. The subsidence reversal project area could also serve as a rearing
area for Sacramento perch. Existing agricultural pumps would be used to pump the area
after floods (Refer to Figure 12).
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Figure 8: Flood Control Option 3 — East Staten Island Detention
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Appendix Al: Summary

This appendix details the rationale for including dredging as a component of
alternative 1D, 2D, 3D and 4 and methodology for calculating rough dredge quantity
estimates for the alternatives. The maximum dredging bounds and quantities are the same
for all alternatives where dredging applies, and the component is to increase channel capacity
in locations where there is insufficient capacity. The dredged material is to be used for levee
construction and ecosystem restoration. It is estimated between 5 and 9 million cubic yards
of material could be dredged, within the project area bounds shown in Appendix A2.

Background on the North and South Fork Mokelumne Rivers will explain the
rationale of incorporating a dredging component into each alternative. The 100 year event
requires 90,000 cfs capacity in the North and South Fork combined. The current combined
channel capacity is approximately 40,000 cfs and the flow split is 2/3 North Fork and 1/3
South Fork. Sediment deposition occurs on the South Fork channel, which decreases
channel capacity. A decrease in channel capacity alters the natural flow split between the
North and South Fork, causing scour on the North Fork from increased velocities. The
North Delta Scour Monitoring Report indicates that the North Fork channels increased by
5%-47%, on average 17% within 6 years, whereas areas of the mainstem Mokelumne, South
Fork and Snodgrass Slough have experienced sedimentation between 1994-2000.

Assumptions and guidelines specified in the 1990 EIR/EIS were considered in these
estimates. Cross sectional areas along Snodgrass Slough and both the North and South Fork
Mokelumne River greater than 8000 ft* were not considered for dredging. A cross sectional
area of 20,000 ft* or more along the lower Mokelumne River was also not considered for
dredging. Dredging is not to be done past 20 ft below mean sea level, and existing channel
slopes are to be maintained where possible. These estimates do not maintain existing
channel slopes in all dredge locations and will need to be refined.

The most recent data available was used to calculate areas within the project to be
dredged (Refer to Appendix A2 for Dredge locations). The North Delta Scour Monitoring
Program monitors several channel cross sections in the North Delta project area frequently.
Cross sections monitored in the 1998-2000 report that correspond to this project’s dredge
locations are used in this analysis to determine the amount of material to be dredged for the
North Delta Flood Control and Ecosystem Restoration Project. A compilation of levee data
from the CALFED Levee Rehabilitation Study is the source of information for the
calculation of additional channel capacity. Levees on both banks of the channel were
evaluated and the shorter (with respect to mean sea level) was selected for analysis. Using
the given waterside slope of the shorter levee, and assuming one foot of freeboard, the
additional area at each representative cross section was calculated. The combined values is
taken to be the channel capacity, and considered for dredging. The channel segments to be
dredged were obtained with ARC GIS software and the hydrography data set on the GIS
server. Using the trace tool, the segments to be dredged were matched with the channel, so
that a relatively accurate length is computed.
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Appendix A2: Dredge Locations
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Appendix A3: Calculation of Areas to be Dredged

Existing Island of Levee Island of Levee Existing |Channel width| Existing Additional

Sediment| X-sectional - - Min. Levee at mean Waterside X-area Total Action

Station Area Height of Levee Height of Levee Height sea-level slope due to X-area
(ft?) (side 1 - ft) (side 2 - ft) (ft) (ft) (xon 1) Levee (ft?)

NM-10 1234 Staten - 14.9 Dead Horse - 9 9.0 125 2 1032 2266 Dredge
NM-30 4741 Staten - 12.8 Tyler - 14.9 12.8 350 2 4200 8940 None
NM-40 4392 Staten - 12.0 Tyler - 14.1 12.0 330 2 3691 8083 None
NM-50 4778 Staten - 11.1 Tyler - 13.4 11.1 330 2 3384 8162 None
NM-70 5969 Staten - 9.8 Tyler - 11.6 9.8 425 2 3779 9748 None
NM-75 6283 Staten - 9.8 Tyler - 11.1 9.8 335 2 2987 9270 None
NM-80 6914 Staten - 9.9 Tyler - 10.8 9.9 325 2 2932 9846 None
LM-50 8820 Bouldin - 9.6 Tyler - 9.6 9.6 850 2 7347 16167 Dredge
SM-10 1159 Staten - 14.6 New Hope - 14.7 14.6 210 2 2948 4107 Dredge
SM-20 1650 Staten - 12.9 New Hope - 12.4 12.4 175 2 2060 3710 Dredge
SM-35 2557 Staten - 10.8 Canal Ranch - 10.8 10.8 375 2 3723 6280 Dredge
SM-45 3844 Staten - 10 Brack Tract - 10 10.0 350 2 3191 7035 Dredge
SM-55 5246 Staten - 10 Brack Tract - 10 10.0 365 2 3326 8572 None
SN-10 2818 McCormack - 8 Not available 8.0 425 2 3000 5818 Dredge
SN-15 4271 McCormack - 8 Not available 8.0 575 2 4050 8320 None
SN-20 3975 McCormack - 8 Not available 8.0 430 2 3035 7009 Dredge
SN-25 3871 Dead Horse - 9 Not available 9.0 465 2 3752 7623 Dredge
SN-30 2876 Tyler - 16.1 Dead Horse - 9 9.0 225 2 1832 4708 Dredge
DH-10 1418 Dead Horse - 9 McCormack - 8 8.0 230 2 1635 3052 Dredge
UM-15 1347 McCormack - 8 New Hope - 19 8.0 125 2 900 2246 Dredge
UM-25 1200 McCormack - 8 New Hope - 16 8.0 145 2 1040 2239 Dredge
UM-30 1317 McCormack - 8 New Hope - 16 8.0 150 2 1075 2392 Dredge

Note: According to the 1990 North Delta EIR/EIS dredging is to be done to channels with cross-sectional areas less than 8000 ft? along the north and

south forks of the Mokelumne River, 8000 ft? along Snodgrass Slough, and 20,000 ft? along the lower Mokelumne.
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Appendix A4: Dredge Quantities

Phase 1 Dredge Quantity

Channel Section Mgr;i(t:;roids Segme(r]:;()Length Deficien(tﬂ)z()-Section Dredgg/(?’;]antity
Mainsﬁgkjf:g;h Fork UM'%%_%"'B’O’ 14646 5,087 2,784,741
Snodgrass Slough 2':];2 i’l’l\\'ﬁ% 13603 2,271 1,154,463
Deadhorse Cut DH-10 3027 4,948 559,757
4,498,962
Phase 3 Dredge Quantity
Channel Section M%rziﬁ;-::sx- Segme(r]:;()Length Deficien(tﬂ)z()-Section Dredgg/(?’;]antity
Mokelumne River UM-15, UM-25 10550 5,757 2,270,043
South Fork Mokelumne 2’:\"&%” 2’:&%@ 31046 2,059 2,389,537
4,659,580

Maximum Dredge Bounds

Channel Section Mggi(t:;roids Segme(r]:;[)Length Deficien(tﬂ)z()-Section Dredgg/(?’;]antity
Mainsmqks‘lfrgih Fork UM'%?\}I_%"'?’O’ 14646 5,087 2,784,741
Snodgrass Slough 2':];2 i’l’l\\'ﬁ% 13603 2,271 1,154,463
Deadhorse Cut DH-10 3027 4,948 559,757
Mokelumne River UM-15, UM-25 10550 5,757 2,270,043
South Fork Mokelumne 2'\1\/;_-11%, 2’:&%@ 31046 1,986 2,304,428

9,073,433
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